

COPY
ROUGH DRAFT

Approved For Release 2003/01/30 : CIA-RDP81B00878R001400080122-9

THE RAMO-WOOLDRIDGE CORPORATION

8820 Bellanca Avenue • Los Angeles 45, California
ORchard 1-6171 or ORegon 8-7161

DATE 1/12/56

CHANGE NO. 1

CHANGE AFFECTS

PURCHASE ORDER NO. 25-10218
Purchase Requisition No. 11063, 17083, & 19827

EFFECTIVE DATE OF CHANGE
(Same As Above If Not Shown)

Terms and conditions of our original order are not affected by this change except as noted hereon.

Purchase Order

CHANGE NOTICE

CHANGE PRICE ☐
AFFECTS: TERMS ☐

DELIVERY ☐
QUANTITY ☒

DESCRIPTION ☐
OTHER ☒

ITEM	QUAN.	CHANGE FROM	ITEM	QUAN.	CHANGE TO
1	80 pcs.	50401499 Housing @ \$63.00 ea. Machine and Process per B/P Revision "B" dated 10/24/55	1	88 pcs.	50401499 Housing @ \$63.00 ea. Machine and process per B/P Revision "E" dated 1/17/56
2		Tooling for above: Mill Fixture #1 @ 90.00 Mill Fixture #2 210.00 Drill Jig #1 780.00 Drill Jig #2 800.00 Profile Fixture #1 390.00 Profile Fixture #2 240.00 Machine castings subject to first article inspection from above tooling. R-W furnish 83 pcs. magnesium castings.	2		Tooling for above: Drill Jig #1 & Drill Jig #2 rework to revised drawing "E" change. Mill Fixture #1 @ 90.00 Mill Fixture #2 210.00 Drill Jig #1 805.00 Drill Jig #2 827.00 Profile Fixture #1 390.00 Profile Fixture #2 240.00 Note: 7 pcs. 50401499 Housing per "B" drawing received and reworked to latest change by R-W. Balance to be to "E" change drawing. Schedule: 15 pcs. - 1/26/56 15 pcs. - 2/3/56 20 pcs. - 2/17/56 Bal. - 2/17/56

REASON FOR CHANGE

Increase Item 1
Increase Tooling cost.

5041-02

STATINTL

CONFIRMED

REFERENCE

STATINTL

THE RAMO-WOOLDRIDGE CORPORATION

Approved For Release 2003/01/30 : CIA-RDP81B00878R001400080122-9

COPY

PURCHASE ORDER NO. 25 - 10218

PURCHASE ORDER

Approved For Release 2003/01/30 : CIA-RDP81B00878R001400080122-9

THIS ORDER NUMBER MUST APPEAR ON ALL PACKAGES AND CORRESPONDENCE

THE RAMO-WOOLDRIDGE CORPORATION

8820 BELLANCA AVENUE

LOS ANGELES 45, CALIFORNIA

Phone ORegon 8-0311

DATE

11/3/55

REQUISITION NO.

11063

TERMS:

 $\frac{1}{2}$ 1% 10 days

SHIP TO:

5651 West 96th Street

F.O.B.:

Ramo-Wooldridge Receiving Dock

BILL TO:

Ramo-Wooldridge Corporation
8820 Bellanca Avenue

STATINTL

V
E
N
D
O
RWILL CALL ☐ R. R. EXPRESS ☐ BEST WAY ☒ PARCEL POST ☐ SEE BELOW ☐ TAXABLE ☐ NON-TAXABLE ☒

ITEM	QUANTITY	DESCRIPTION	PRICE	DISC.	UNIT	TOTAL
1	80	50401499 Housing Machine and process per B/P rev. "B" dated 10/24/55	63.00		ea.	
2		Tooling for above: Mill Fixture #1 Mill Fixture #2 Drill Jig #1 Drill Jig #2 Profile Fixture #1 Profile Fixture #2 Machined castings subject to first article inspection from above tooling. R.W. furnish 83 pcs. magnesium castings. Tooling and 1st article due 12/2/55 20 pcs. 12/12/55 40 pcs. will advise Balance will advise Please submit one unit for 1st article inspection; Production of balance to be held for our specific approval of this first article. Vendor to tag or identify part and packing sheet on first article for inspection.	90.00 210.00 780.00 800.00 390.00 240.00			

INSPECTION	GOVT.	R.W.	SOURCE	NONE	SUBJECT TO	YES <input type="checkbox"/>	SECURITY CLASSIFICATION	GOV'T. CONTRACT NUMBER
		X			RENEGOTIATION	NO <input type="checkbox"/>	Unclassified	5041

FOR INTERNAL USE ONLY

DELIVER TO: 5651 West 96th Street, Los Angeles, California			DIVISION Communications		STATINTL
ACCOUNT NO. 5041-02	JOB NO. 5041-02	DATE REQUIRED As above	CONFIRMED		
COST CENTER CODE 25-40-00	COMPONENT <input checked="" type="checkbox"/>	DATE PROMISED As above	DA <input type="text"/> STATINTL		
	OTHER <input type="checkbox"/>		11/3/55		
			BUYER <input type="text"/> /4/pf		

ACKNOWLEDGMENT COPY MUST BE
RETURNED TO US IMMEDIATELY.

THE RAMO-WOOLDRIDGE CORPORATION

Approved For Release 2003/01/30 : CIA-RDP81B00878R001400080122-9

COMMUNICATIONS DIVISION